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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
Contract Location: Total to Date  Prev to Date This Estimate
SIDNEY WEST Estimate Type:  PROG Current Contract Amt Total Eamnings ~ $30,534,884.18 $28,829,215.57  $1,705,668.61
$34,233,179.29 Stockpiled Materials $107,018.47  $1,118,692.02 $-1,011,673.55
Contractor Original Contract Amt Gross Earnings ~ $30,641,902.65 $29,947,907.59  $693,995.06
: Date Lot 10.09.2014 $34,422,028.63 Retainage $.00 $.00 $.00
KOSS CONSTRUCTION COMPANY a ed Z' e Escrow Amount $.00 $.00 $.00
5830 SW DRURY LANE _ Datf; Awar ed : i’-i-sgij % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 21. .
: 89% Net Earnings ~ $30,641,902.65 $29,947,907.59 $693,995.06
Date Notice for Work to ]
Begin:  03.16.2015 % Time Comp
TOPEKA KS 66604-2262 - o 629  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.16.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives  $-129,800.00  $-129,800.00 $.00
(785)228-2928 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-37,803.73 $-18,441.86 $-19,361.87
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
FEDERAL INSURANCE COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CHEYENNE ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
51458 000 NH-80-1(181) 080 53.98 60.68 GRAD CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
SEED BR GDRL .
Total for Adjustments -$167,603.73 -$148,241.86 -$19,361.87
Payment $30,474,298.92 $29,799,665.73 $674,633.19
Project Manager District Engineer
Gillen, Marty 09.02.2016 Parks, Thomas (Drew) 09.06.2016
Construction Engineer Controller
Halstead, Kerri 09.06.2016 Burling, Laurie 09.06.2016
Controller
Burling, Laurie 09.06.2016
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.00 4.00 9,488.000 37,952.00
0001 0001 0030.10 370,000.00 1.000 370,000.00 REMOVE GUARDRAIL LF 9,488.000 37,952.00
MOBILIZATION LS 1.000 370,000.00 6,649.080 26,596.32
1.000 370,000.00 361.000 1,444.00
0.000 0.00 0010 0010 7017.50 6.00 600.000 3,600.00
0002 0002 1009.00 14,500.00 1.000 14,500.00 REMOVE & SALVAGE GUARDRAIL LF 600.000 3,600.00
GENERAL CLEARING AND GRUBBING LS 1.000 14,500.00 224.000 1,344.00
1.000 14,500.00 0.000 0.00
0.500 7,250.00 0011 0011 L006.00 250.00 124.000 31,000.00
0003 0003 1010.00 7.20 165,146.000  1,189,051.20 COVER CROP SEEDING ACRE 124.000 31,000.00
EXCAVATION cy 165,146.000  1,189,051.20 0.000 0.00
143,774.604  1,035,177.15 0.000 0.00
55,180.924 397,302.65 0012 0012 L006.50 2,700.00 4.000 10,800.00
0004 0004 1010.01 6.20 27,032.000 167,598.40 TEMPORARY SEEDING ACRE 4.000 10,800.00
EXCAVATION (ESTABLISHED QUANTITY) cY 27,032.000 167,598.40 0.000 0.00
27,032.000 167,598.40 0.000 0.00
19,967.000 123,795.40 0013 0013 L019.13 1.45 5,987.000 8,681.15
0005 0005 1011.00 30.00 1,975.000 59,250.00 EROSION CONTROL, CLASS 1D SY 6,116.000 8,868.20
WATER MGAL 1,975.000 59,250.00 6,308.097 9,146.74
133.260 3,997.80 0.000 0.00
0.000 0.00 0014 0014 L019.15 2.40 4,037.000 9,688.80
0006 0006 1041.00 0.72 568,702.000 409,465.44 EROSION CONTROL, CLASS 1F SY 4,037.000 9,688.80
SALVAGING AND PLACING TOPSOIL sy 568,702.000 409,465.44 0.000 0.00
426,526.500 307,099.08 0.000 0.00
142,175.500 102,366.36 0015 0015 L019.20 5.00 807.000 4,035.00
0007 0007 1101.00 425 347,884.000  1,478,507.00 EROSION CONTROL, CLASS 2A Sy 807.000 4,035.00
REMOVE PAVEMENT 5\% 347,884.000  1,478,507.00 0.000 0.00
328,443.218  1,395,883.67 0.000 0.00
0.000 0.00 0016 0016 L019.22 9.50 280.000 2,660.00
0008 0008 1101.25 5.00 499.000 2,495.00 EROSION CONTROL, CLASS 2C SY 280.000 2,660.00
SAWING PAVEMENT LF 499.000 2,495.00 0.000 0.00
375.000 1,875.00 0.000 0.00
0.000 0.00 0017 0017 L022.11 2.75 4,337.000 11,926.75
FABRIC SILT FENCE-LOW POROSITY LF 4,337.000 11,926.75
116.100 319.28
0.000 0.00
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L022.12 2.75 323.000 888.25 0024 0024 3039.12 480.00 287.240 137,875.20
FABRIC SILT FENCE-HIGH POROSITY LF 395.000 1,086.25 CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 287.240 137,875.20
144.000 396.00 DEPTH 151.446 72,694.08
144.000 396.00 0.000 0.00
0019 0019 L022.81 4.00 384.000 1,536.00 0025 0025 3039.13 441.10 194.690 85,877.76
SILT CHECK, TYPE 1-HIGH LF 384.000 1,536.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cYy 194.690 85,877.76
52.000 208.00 DEPTH 318.727 140,590.47
0.000 0.00 0.000 0.00
0020 0020 L022.83 450 1,210.000 544500 0026 0026 3075.32 52.00 42.000 2,184.00
SILT CHECK, TYPE 2-HIGH LF 1,210.000 5,445.00 8" CONCRETE PAVEMENT, CLASS 47B-3500 sy 42.000 2,184.00
2,252.000 10,134.00 305.502 15,886.10
0.000 0.00 305.502 15,886.10
4003 4003 4022.05 15.75 0.000 0.00 0027 0027 3075.52 52.00 874.000 45,448.00
TEMPORARY SLOPE DRAIN LF 200.000 3,150.00 10" CONCRETE PAVEMENT, CLASS 47B-3500 sy 874.000 45,448.00
. 182.000 2,866.50 854.003 44,408.16
Exit 59 ramp
erosion prevention 0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 381907099 0028 0028 3075.72 39.50  94,132.000  3,718,214.00
Current 382261504 12" CONCRETE PAVEMENT, CLASS 47B-3500 sy 94,132.000  3,718,214.00
In place 3.347,141.94 93,098.289  3,677,382.41
This Estimate 632,554.41 3,711.681 146,611.40
GROUP 3 CONCRETE PAVEMENT 0029 0029 3075.76 4550  246,549.000 11,217,979.50
0021 0021 0030.30 1,931,500.00 1.000 1,931,500.00 12" DOWELED CONCRETE PAVEMENT, CLASS SY 246,549.000 11,217,979.50
MOBILIZATION LS 1.000  1,931,500.00 *7B-3500 236,127.350  10,743,794.44
1.000  1,931,500.00 3,258.052 148,241.37
0.000 000 0030 0030 3089.25 52.00 7,058.000 367,016.00
0022 0022 1020.06 45.00 737.000 33,165.00 TEMPORARY SURFACING sy 7,058.000 367,016.00
FLEXIBLE POST DELINEATOR EACH 737.000 3316500 . 6,983.875 363,161.50
239.000 10,755.00 0.000 0.00
0.000 000 0031 0031 3211.25 2.00 2,324.000 4,648.00
0023 0023 3039.11 546.00 10.230 5,585.58 SEALING CRACKS LF 2,324.000 4,648.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 10.230 5,585.58 1,043.000 2,086.00
DEPTH 3.136 1,712.25 0.000 0.00
0.000 0.00 0032 0032 3211.35 225 10,940.000 24,615.00
SEALING CONCRETE REPAIR JOINT LF 10,940.000 24,615.00
4,923.000 11,076.75
0.000 0.00
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0033 0033 3221.13 480.00 34.050 16,344.00 0041 0041 6133.08 8.75 37,908.000 331,695.00
CONCRETE PAVEMENT, CLASS PR-3500 CY 34.050 16,344.00 COLD LIQUID - APPLIED MEMBRANE SF 37,908.000 331,695.00
WATERPROOFING
JOINT REPAIR 73.007 35,043.36 18,954.000 165,847.50
0.000 0.00 0.000 0.00
0034 0034 3300.50 10,000.00 1.000 10,000.00 0042 0042 7515.03 1.28 18,000.000 23,040.00
PORTLAND CEMENT CONCRETE LS 1.000 10,000.00 5" BLACK POLYUREA PAVEMENT MARKING, LF 18,000.000 23,040.00
SMOOTHNESS TESTING 0.500 5,000.00 GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 4004.50 2.20 13,200.000 29,040.00 0043 0043 7515.36 1.28 79,000.000 101,120.00
CAST IRON GRATE AND FRAME LB 13,200.000 29,040.00 5" WHITE WET REFLECTIVE POLYUREA LF 79,000.000 101,120.00
6.602.000 14.524.40 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 4050.01 14.00 1,182.000 16,548.00 0044 0044 7515.37 1.28 500.000 640.00
EXCAVATION FOR PIPE, PIPE-ARCH CY 1,182.000 16,548.00 5" WHITE WET REFLECTIVE POLYUREA LF 500.000 640.00
CULVERTS, AND HEADWALLS 854.000 11.956.00 PAVEMENT MARKING 0.000 0.00
288.000 4,032.00 0.000 0.00
0037 0037 4105.59 1,800.00 30.000 54,000.00 0045 0045 7515.38 7.50 5,200.000 39,000.00
CLASS 47B-3000 CONCRETE FOR INLET AND cY 30.000 54,000.00 12" WHITE WET REFLECTIVE POLYUREA LF 5,200.000 39,000.00
JUNCTION BOX 24,000 4320000 PAVEMENT MARKING, GROOVED 0.000 0.00
9.000 16,200.00 0.000 0.00
0038 0038 4155.50 2.00 2,700.000 5,400.00 0046 0046 7516.35 1.28 61,800.000 79,104.00
PAVEMENT MARKING, GROOVED
JUNCTION BOX 2.160.000 4,320.00 0.000 0.00
810.000 1,620.00 0.000 0.00
0039 0039 4310.24 250.00 20.000 500000 0047 0047 7516.37 1.28 2,100.000 2,688.00
24" ELARED-END SECTION EACH 20.000 5,000.00 5" YELLOW WET REFLECTIVE POLYUREA LF 2,100.000 2,688.00
PAVEMENT MARKING 0.000 0.00
16.000 4,000.00 ’ '
6.000 1,500.00 0.000 0.00
0040 0040 4900.55 11,000.00 2.000 22,000.00 0048 0048 8022.20 175 2,860.000 5,005.00
INSTALL EACH 2.000 22 000.00 HYDRATED LIME/WARM MIX ASPHALT EACH 2,860.000 5,005.00
1,597.350 2,795.36
INTERSTATE CLOSURE GATE AND BASE 1.000 11,000.00 0.000 0.00
0.000 0.00 : :
0049 0049 8028.01 200.00 8.330 1,666.00
FOUNDATION COURSE REPLACEMENT CY 8.330 1,666.00
0.000 0.00
0.000 0.00
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0050 0050 8029.25 2.75 340,681.000 936,872.75 0059 0059 9170.00 120.00 1,557.131 186,855.72
FOUNDATION COURSE SY 340,681.000 936,872.75 EARTH SHOULDER CONSTRUCTION STA 1,557.131 186,855.72
337,973.145 929,426.17 797.753 95,730.36
6,969.698 19,166.67 0.000 0.00
0051 0051 8060.05 160.00 602.000 96,320.00 0060 0060 9173.20 2.10 1,612.000 3,385.20
GRANULAR SUBDRAIN EACH 602.000 96,320.00 SUBGRADE PREPARATION Sy 342,293.000 718,815.30
248.000 39,680.00 341,381.196 716,900.49
0.000 0.00 3,003.353 6,307.04
0052 0052 8101.50 3.10 340,681.000 1,056,111.10 0061 0061 9179.23 400.00 32.087 12,834.80
STABILIZED SUBGRADE SY 0.000 0.00 COLD MILLING, CLASS 3 STA 75.087 30,034.80
TYPE ELY ASH 0.000 0.00 75.241 30,096.40
0.000 0.00 0.000 0.00
0053 0053 9005.75 70.00 2,760.000 193,200.00 0062 0062 9179.24 700.00 32.087 22,460.90
ASPHALTIC CONCRETE, TYPE SPR TON 2,760.000 193,200.00 COLD MILLING, CLASS 4 STA 32.087 22,460.90
1,597.350 111,814.50 32.241 22,568.70
0.000 0.00 0.000 0.00
0054 0054 9009.86 45.00 696.000 31,320.00 0063 0063 9179.43 440.00 17.197 7,566.68
SURFACING 6" SY 696.000 31,320.00 COLD MILLING, CLASS 3 STA 17.197 7,566.68
936.147 42,126.62 TYPE A 0.000 0.00
726.411 32,688.50 0.000 0.00
0055 0055 9010.50 130.00 100.000 13,000.00 0064 0064 9185.77 25.00 1,413.400 35,335.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 467.790 60,812.70 RUMBLE STRIPS, CONCRETE STA 1,413.400 35,335.00
SPR 388.860 50,551.80 0.000 0.00
0.000 0.00 0.000 0.00
0056 0056 9021.13 830.00 97.240 80,709.20 0065 0065 9188.50 15.00 7,014.000 105,210.00
PERFORMANCE GRADED BINDER (64-34) TON 115.355 95,744.65 SURFACING UNDER GUARDRAIL Sy 7,014.000 105,210.00
85.698 71,129.34 2,974.706 44,620.60
0.000 0.00 0.000 0.00
0057 0057 9053.00 1.35 2,840.000 3,834.00 0066 0066 9190.50 30.00 12,930.000 387,900.00
TACK COAT GAL 2,840.000 3,834.00 FLY ASH TON 0.000 0.00
1,079.994 1,457.99 0.000 0.00
0.000 0.00 0.000 0.00
0058 0058 9111.00 30.00 1,570.000 47,100.00 0067 0067 9300.38 1.00 3,689.000 3,689.00
WATER MGAL 1,570.000 47,100.00 RAP INCENTIVE PAYMENT EACH 3,689.000 3,689.00
659.598 19,787.94 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0068 0068 P402.24 42.00 1,508.000 63,336.00 4032 4032 3900.18 15,363.94 0.000 0.00
24" CULVERT PIPE, TYPE 3,4,50R 6 LF 1,508.000 63,336.00 ADDITIONAL WORK LS 1.000 15,363.94
982.000 41,244.00 . . . 1.000 15,363.94
Review/Meetings/Analysis for T113
598.000 25,116.00 1.000 15,363.94
4001 4001 3089.80 185.00 0.000 0.00 GROUP 3 CONCRETE PAVEMENT Contracted 21,603,438.39
FLOWABLE FILL CONCRETE cy 50.000 9,250.00 Current 21.244,807.92
24.000 4,440.00 In place 19,769,440.85
0.000 0.00 This Estimate 552,197.56
4002 4002 9005.04 130.00 0.000 0.00 GROUP 4 CULVERTS
ASPHALTIC CONCRETE FOR PATCHING TON 18.000 2,340.00 0069 0069 0030.40 100.00 1.000 100.00
17.510 2,276.30 MOBILIZATION LS 1.000 100.00
0.000 0.00 1.000 100.00
4018 4018 3300.61 98,027.38 0.000 0.00 0.000 0.00
SMOOTHNESS INCENTIVE - CONCRETE CY 1.000 98,027.38 0070 0070 1119.00 500.00 2.000 1,000.00
PAVEMENT 1.000 98,027.38  REMOVE INLET EACH 2.000 1,000.00
0.000 0.00 3.000 1,500.00
4019 4019 9188.01 8.93 0.000 0.00 2.000 1,000.00
BITUMINOUS SURFACE COURSE SY 3,000.000 26,790.00 0071 0071 4035.00 400.00 2.000 800.00
0.000 0.00 REMOVE FLARED-END SECTION EACH 2.000 800.00
0.000 0.00 2.000 800.00
4029 4029 3900.18 31,500.00 0.000 0.00 0.000 0.00
ADDITIONAL WORK LS 1.000 31,500.00 0072 0072 4040.00 750.00 1.000 750.00
. 1.000 31,500.00 REMOVE HEADWALLS FROM CULVERTS EACH 1.000 750.00
Restacking Rock
1.000 31,500.00 1.000 750.00
4030 4030 A900.10 840.00 0.000 0.00 0.000 0.00
ADDITIONAL WORK EACH 15.000 12,600.00 0073 0073 4050.01 14.00 278.000 3,892.00
. . 0.000 0.00 -
Comparison Testing 0,000 0.00 Eﬁf@ggﬁgiﬁgzg%@z&g ARCH cY iég:igg ; égi:gg
4031 4031 A900.10 3,033.26 0.000 0.00 32.000 448.00
ADDITIONAL WORK EACH 31.000 94,031.06 0074 0074 4107.07 750.00 2.100 1,575.00
Koss's Production Testing 29.000 87,964.54  CLASS 47B-3000 CONCRETE FOR CONCRETE cY 2.100 1,575.00
29.000 87,964.54 COLLARS 1.470 1,102.50
0.840 630.00
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0075 0075 4157.00 2.00 174.000 348.00 0084 0084 P300.24 42.00 212.000 8,904.00
REINFORCING STEEL FOR COLLARS LB 174.000 348.00 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 212.000 8,904.00
76.000 152.00 0.000 0.00
76.000 152.00 0.000 0.00
0076 0076 4325.18 2,000.00 4.000 8,000.00 GROUP 4 CULVERTS Contracted 50,736.00
18" SAFETY SLOPED END SECTION EACH 7.000 14,000.00 Current 62.234.00
7.000 14,000.00 In place 57,685.43
4.000 8,000.00 This Estimate 17,269.00
0077 0077 4360.18 200.00 4.000 800.00 GROUP 4A CULVERT AT STA 2929+99
18" METAL FLARED-END SECTION EACH 4.000 800.00 0085 0085 0030.40 5,800.00 1.000 5,800.00
7.000 1,400.00 MOBILIZATION LS 1.000 5,800.00
0.000 0.00 1.000 5,800.00
0078 0078 4360.24 250.00 2.000 500.00 0.000 0.00
24" METAL FLARED-END SECTION EACH 2.000 500.00 0086 0086 4044.00 3,200.00 1.000 3,200.00
0.000 0.00 PREPARATION OF STRUCTURE EACH 1.000 3,200.00
0.000 0.00 AT STA 2929499 1.000 3,200.00
0079 0079 4460.18 750.00 1.000 750.00 0.000 0.00
18" CONCRETE FLARED-END SECTION EACH 4.000 3,000.00 0087 0087 4051.01 48.00 7.000 336.00
1.000 750.00 EXCAVATION FOR BOX CULVERTS CcY 7.000 336.00
0.000 0.00 7.000 336.00
0080 0080 4460.30 1,100.00 2.000 2,200.00 0.000 0.00
30" CONCRETE FLARED-END SECTION EACH 2.000 2,200.00 0088 0088 4101.06 825.00 20.345 16,784.63
2.000 2,200.00 CLASS 47B-3000 CONCRETE FOR BOX CcY 20.345 16,784.63
0.000 0.00 CULVERT 20.345 16,784.63
0081 0081 P120.18 49.00 63.000 3,087.00 0.000 0.00
18" CULVERT PIPE, TYPE 2 LF 63.000 3,087.00 0089 0089 4151.00 2.00 1,779.000 3,558.00
91.000 4,459.00 REINFORCING STEEL FOR BOX CULVERT LB 1,779.000 3,558.00
91.000 4,459.00 1,779.000 3,5658.00
0082 0082 P120.30 270.00 9.000 2,430.00 0.000 0.00
30" CULVERT PIPE, TYPE 2 LF 9.000 2,430.00
10.000 2,700.00
0.000 0.00
0083 0083 P300.18 30.00 520.000 15,600.00
18" CULVERT PIPE, TYPE 3,4 OR 5 LF 520.000 15,600.00
739.000 22,170.00
86.000 2,580.00
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0090 0090 8010.03 60.00 6.360 381.60 0096 0096 3050.15 290.00 216.000 62,640.00
CRUSHED ROCK FOR BASE COURSE cY 6.360 381.60 CONCRETE FOR PAVEMENT APPROACHES cY 216.200 62,698.00
6.360 381.60 CLASS 47BD-4000 216.000 62,640.00
0.000 0.00 0.000 0.00
GROUP 4A CULVERT AT STA 2929+99 Contracted 30,060.23 0097 0097 3051.10 090  42,115.000 37,903.50
Current 30,060.23 EPOXY COATED REINFORCING STEEL FOR LB 42,235.000 38,011.50
In place 30,060.23 PAVEMENT APPROACHES 42,235.000 38,011.50
This Estimate 0.00 0.000 0.00
GROUP 5 SEEDING 0098 0098 6000.10 6,000.00 1.000 6,000.00
0091 0091 0030.50 2,500.00 1.000 2,500.00 ABUTMENT NO.1 EXCAVATION LS 1.000 6,000.00
MOBILIZATION LS 1.000 2,500.00 1.000 6,000.00
1.000 2,500.00 0.000 0.00
0.000 0.00 0099 0099 6000.11 6,000.00 1.000 6,000.00
0092 0092 L001.01 950.00 47.500 45,125.00 ABUTMENT NO.2 EXCAVATION LS 1.000 6,000.00
SEEDING, TYPE A ACRE 47.500 45,125.00 1.000 6,000.00
38.436 36,514.20 0.000 0.00
0.000 0.00 0100 0100 6001.00 4,000.00 1.000 4,000.00
0093 0093 L001.02 850.00 76.200 64,770.00 BENT NO.1 EXCAVATION LS 1.000 4,000.00
SEEDING, TYPE B ACRE 76.200 64,770.00 1.000 4,000.00
21.188 18,009.80 0.000 0.00
0.000 0.00 0101 0101 6001.01 4,000.00 1.000 4,000.00
0094 0094 L032.75 200.00 279.000 55,800.00 BENT NO.2 EXCAVATION LS 1.000 4,000.00
MULCH TON 279.000 55,800.00 1.000 4,000.00
108.402 21,680.40 0.000 0.00
0.000 0.00 0102 0102 6004.48 1,000.00 17.300 17,300.00
GROUP 5 SEEDING Contracted 168,195.00 °RIDGE JOINT NOSING CF 17.300 17,300.00
Current 168,195.00 0.000 0.00
In place 78,704.40 0.000 0.00
This Estimate 0.00 0103 0103 6005.28 31.25 112.600 3,518.75
GROUP 6 BRIDGE AT STA 2861+73.02 LT PREFORMED SILICONE JOINT, TYPE B LF 112.600 3,518.75
0095 0095 0030.60 42,300.00 1.000 42,300.00 0.000 0.00
MOBILIZATION LS 1.000 42,300.00 0.000 0.00
1.000 42,300.00 0104 0104 6007.22 187.00 112.000 20,944.00
0.000 0.00 BRIDGE DECK REPAIR, PARTIAL DEPTH SY 112.000 20,944.00
5.340 998.58
0.000 0.00
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0105 0105 6007.23 1,150.00 5.000 5,750.00 0114 0114 6614.10 4,000.00 4.000 16,000.00
BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 5,750.00 TEMPORARY SUPPORTS EACH 4.000 16,000.00
0.000 0.00 4.000 16,000.00
0.000 0.00 0.000 0.00
0106 0106 6010.22 660.00 67.900 44,814.00 0115 0115 8091.00 55.00 260.000 14,300.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 67.900 44,814.00 GRANULAR BACKFILL CcY 260.000 14,300.00
67.900 44,814.00 260.000 14,300.00
0.000 0.00 0.000 0.00
0107 0107 6010.26 700.00 108.400 75,880.00 4023 4023 6210.14 25.42 0.000 0.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 108.400 75,880.00 HP 12 INCH X 53 LB STEEL PILING LF 300.000 7,626.00
108.400 75,880.00 187.980 4,778.45
0.000 0.00 0.000 0.00
0108 0108 6030.00 22,500.00 1.000 22,500.00 GROUP 6 BRIDGE AT STA 2861+73.02 LT Contracted 502,270.75
PREPARATION OF BRIDGE AT STATION EACH 1.000 22,500.00 Current 510,062.75
2861473.02 LT 1.000 22,500.00 In place 442,353.21
0.000 0.00 This Estimate 0.00
0109 0109 6100.00 2,100.00 2.000 4,200.00 GROUP 6A BRIDGE AT STA 2861+73.02 RT
FLOOR DRAINS EACH 2.000 4,200.00 0116 0116 0030.60 42,200.00 1.000 42,200.00
2.000 4,200.00 MOBILIZATION LS 1.000 42,200.00
0.000 0.00 1.000 42,200.00
0110 0110 6107.00 110.00 64.000 7,040.00 0.000 0.00
CONCRETE SLOPE PROTECTION SY 64.000 7,040.00 0117 0117 3050.15 290.00 214.400 62,176.00
0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES CY 214.400 62,176.00
0.000 0.00 CLASS 47BD-4000 214.400 62,176.00
0111 0111 6131.50 0.90 39,845.000 35,860.50 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 39,845.000 35,860.50 0118 0118 3051.10 0.90 42,130.000 37,917.00
39,839.000 35,855.10 EPOXY COATED REINFORCING STEEL FOR LB 42,130.000 37,917.00
0.000 0.00 PAVEMENT APPROACHES 42,128.000 37,915.20
0112 0112 6139.50 85.00 64.000 5,440.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 64.000 5,440.00 0119 0119 6000.10 10,000.00 1.000 10,000.00
64.000 5,440.00 ABUTMENT NO.1 EXCAVATION LS 1.000 10,000.00
0.000 0.00 1.000 10,000.00
0113 0113 6210.14 54.00 1,220.000 65,880.00 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 1,220.000 65,880.00
1,011.770 54,635.58
0.000 0.00
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0120 0120 6000.11 10,000.00 1.000 10,000.00 0129 0129 6030.00 22,500.00 1.000 22,500.00
ABUTMENT NO.2 EXCAVATION LS 1.000 10,000.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 22,500.00
1.000 10,000.00 2861473.02 RT 1.000 22,500.00
0.000 0.00 0.000 0.00
0121 0121 6001.00 5,500.00 1.000 5,500.00 0130 0130 6100.00 2,200.00 2.000 4,400.00
BENT NO.1 EXCAVATION LS 1.000 5,500.00 FLOOR DRAINS EACH 2.000 4,400.00
1.000 5,500.00 2.000 4,400.00
0.000 0.00 0.000 0.00
0122 0122 6001.01 5,500.00 1.000 5,500.00 0131 0131 6107.00 110.00 62.000 6,820.00
BENT NO.2 EXCAVATION LS 1.000 5,500.00 CONCRETE SLOPE PROTECTION Sy 62.000 6,820.00
1.000 5,500.00 84.330 9,276.30
0.000 0.00 0.000 0.00
0123 0123 6004.48 1,000.00 17.300 17,300.00 0132 0132 6131.50 0.90 39,835.000 35,851.50
BRIDGE JOINT NOSING CF 17.300 17,300.00 EPOXY COATED REINFORCING STEEL LB 39,835.000 35,851.50
17.300 17,300.00 39,826.000 35,843.40
0.000 0.00 0.000 0.00
0124 0124 6005.28 31.25 112.300 3,509.38 0133 0133 6139.50 85.00 64.000 5,440.00
PREFORMED SILICONE JOINT, TYPE B LF 112.300 3,509.38 SUBSURFACE DRAINAGE MATTING Sy 64.000 5,440.00
112.300 3,509.38 64.000 5,440.00
0.000 0.00 0.000 0.00
0125 0125 6007.22 187.00 112.000 20,944.00 0134 0134 6210.14 54.00 1,220.000 65,880.00
BRIDGE DECK REPAIR, PARTIAL DEPTH SY 112.000 20,944.00 HP 12 INCH X 53 LB STEEL PILING LF 1,220.000 65,880.00
9.400 1,757.80 929.200 50,176.80
0.000 0.00 0.000 0.00
0126 0126 6007.23 1,100.00 5.000 5,500.00 0135 0135 6614.10 4,000.00 4.000 16,000.00
BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 5,500.00 TEMPORARY SUPPORTS EACH 4.000 16,000.00
0.000 0.00 4.000 16,000.00
0.000 0.00 0.000 0.00
0127 0127 6010.22 645.00 67.800 43,731.00 0136 0136 8091.00 55.00 260.000 14,300.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 67.800 43,731.00 GRANULAR BACKFILL CcYy 260.000 14,300.00
67.800 43,731.00 260.000 14,300.00
0.000 0.00 0.000 0.00
0128 0128 6010.26 700.00 108.300 75,810.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 108.300 75,810.00
108.300 75,810.00
0.000 0.00
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4008 4008 6210.14 25.42 0.000 0.00 0143 0143 6004.48 1,000.00 17.000 17,000.00
HP 12 INCH X 53 LB STEEL PILING LF 270.800 6,883.74 BRIDGE JOINT NOSING CF 17.000 17,000.00
Cut off pile at invoice price 270800 6,883.74 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA 2861+73.02 RT Contracted 511,278.88 0144 0144 6005.28 31.25 111.000 3,468.75
Current 518,162.61 PREFORMED SILICONE JOINT, TYPE B LF 111.000 3,468.75
In place 480,219.62 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6B BRIDGE AT STA 2885+94.73 LT 0145 0145 6007.22 187.00 120.000 22,440.00
0137 0137 0030.60 42,220.00 1.000 42,220.00 BRIDGE DECK REPAIR, PARTIAL DEPTH SY 120.000 22,440.00
MOBILIZATION LS 1.000 42,220.00 128.649 24,057.36
1.000 42,220.00 0.000 0.00
0.000 0.00 0146 0146 6007.23 1,100.00 5.000 5,500.00
0138 0138 1043.50 6.00 300.000 1,800.00 BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 5,500.00
RIPRAP FILTER FABRIC SY 300.000 1,800.00 21.106 23,216.60
300.000 1,800.00 0.000 0.00
0.000 0.00 0147 0147 6010.22 620.00 41.000 25,420.00
0139 0139 3050.15 290.00 215.200 62,408.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 41.000 25,420.00
CONCRETE FOR PAVEMENT APPROACHES CY 215.400 62,466.00 41.000 25,420.00
CLASS 47BD-4000 215.400 62,466.00 0.000 0.00
0.000 0.00 0148 0148 6010.26 690.00 105.800 73,002.00
0140 0140 3051.10 0.90 42,070.000 37,863.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 105.800 73,002.00
EPOXY COATED REINFORCING STEEL FOR LB 42,185.000 37,966.50 105.800 73,002.00
PAVEMENT APPROACHES 42,186.000 37.967.40 0.000 0.00
0.000 0.00 0149 0149 6030.00 18,000.00 1.000 18,000.00
0141 0141 6000.10 15,000.00 1.000 15,000.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 18,000.00
ABUTMENT NO.1 EXCAVATION LS 1.000 15,000.00 2885+94.73 LT 1.000 18,000.00
1.000 15,000.00 0.000 0.00
0.000 0.00 0150 0150 6080.00 11.00 1,810.000 19,910.00
0142 0142 6000.11 15,000.00 1.000 15,000.00 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 1,810.000 19,910.00
ABUTMENT NO.2 EXCAVATION LS 1.000 15,000.00 1,810.000 19,910.00
1.000 15,000.00 0.000 0.00
0.000 0.00 0151 0151 6105.02 250.00 160.000 40,000.00
ROCK RIPRAP, TYPE B TON 160.000 40,000.00
160.000 40,000.00
0.000 0.00
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0152 0152 6131.50 0.90 38,085.000 34,276.50 GROUP 6C BRIDGE AT STA 2885+94.73 RT
EPOXY COATED REINFORCING STEEL LB 38,085.000 34,276.50 0157 0157 0030.60 42,200.00 1.000 42,200.00
38,079.000 34,271.10  MOBILIZATION LS 1.000 42,200.00
0.000 0.00 1.000 42,200.00
0153 0153 6139.50 85.00 50.000 4,250.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING 53 50.000 4,250.00 0158 0158 1043.50 6.00 300.000 1,800.00
50.000 4,250.00 RIPRAP FILTER FABRIC SY 300.000 1,800.00
0.000 0.00 443.550 2,661.30
0154 0154 6210.14 54.00 910.000 49,140.00 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 910.000 49,140.00 0159 0159 3050.15 290.00 215.200 62,408.00
743.150 40,130.10 CONCRETE FOR PAVEMENT APPROACHES cY 215.200 62,408.00
0.000 0.00 CLASS 47BD-4000 215.200 62,408.00
0155 0155 6310.00 39.00 1,320.000 51,480.00 0.000 0.00
STEEL SHEET PILING SF 1,320.000 51,480.00 0160 0160 3051.10 0.90 42,070.000 37,863.00
1,219.770 47,571.03  EPOXY COATED REINFORCING STEEL FOR LB 42,070.000 37,863.00
0.000 0.00 PAVEMENT APPROACHES 42,070.000 37,863.00
0156 0156 8091.00 55.00 250.000 13,750.00 0.000 0.00
GRANULAR BACKFILL Cy 250.000 13,750.00 0161 0161 6000.10 10,000.00 1.000 10,000.00
250.000 13,750.00 ABUTMENT NO.1 EXCAVATION LS 1.000 10,000.00
0.000 0.00 1.000 10,000.00
4021 4021 6310.00 23.40 0.000 0.00 0.000 0.00
STEEL SHEET PILING SF 55.000 1,287.00 0162 0162 6000.11 10,000.00 1.000 10,000.00
51.150 1,196.91  ABUTMENT NO.2 EXCAVATION LS 1.000 10,000.00
0.000 0.00 1.000 10,000.00
4024 4024 6210.14 25.42 0.000 0.00 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 200.000 5,084.00 0163 0163 6004.48 1,000.00 17.000 17,000.00
166.850 4,241.32  BRIDGE JOINT NOSING CF 17.000 17,000.00
0.000 0.00 17.000 17,000.00
GROUP 6B BRIDGE AT STA 2885+94.73 LT Contracted 551,928.25 0.000 0.00
Current 558,460.75 0164 0164 6005.28 31.25 111.000 3,468.75
In place 543,469.82 PREFORMED SILICONE JOINT, TYPE B LF 111.000 3,468.75
This Estimate 0.00 111.000 3,468.75
0.000 0.00
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0165 0165 6007.22 187.00 120.000 22,440.00 0174 0174 6210.14 54.00 840.000 45,360.00
BRIDGE DECK REPAIR, PARTIAL DEPTH SY 120.000 22,440.00 HP 12 INCH X 53 LB STEEL PILING LF 840.000 45,360.00
68.300 12,772.10 657.500 35,505.00
0.000 0.00 0.000 0.00
0166 0166 6007.23 1,100.00 5.000 5,500.00 0175 0175 6310.00 38.00 1,320.000 50,160.00
BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 5,500.00 STEEL SHEET PILING SF 1,320.000 50,160.00
0.000 0.00 1,268.850 48,216.30
0.000 0.00 0.000 0.00
0167 0167 6010.22 620.00 41.000 25,420.00 0176 0176 8091.00 55.00 250.000 13,750.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 41.000 25,420.00 GRANULAR BACKFILL CcY 250.000 13,750.00
41.000 25,420.00 250.000 13,750.00
0.000 0.00 0.000 0.00
0168 0168 6010.26 690.00 105.800 73,002.00 4009 4009 6210.14 25.42 0.000 0.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 105.800 73,002.00 HP 12 INCH X 53 LB STEEL PILING LF 182.500 4,639.15
105.800 73,002.00 . . . . 182.500 4,639.15
cut off pile at invoice price
0.000 0.00 0.000 0.00
0169 0169 6030.00 18,000.00 1.000 18,000.00 4020 4020 6104.00 85.00 0.000 0.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 18,000.00 BROKEN CONCRETE RIPRAP TON 193.200 16,422.00
2885494.73 RT 1.000 18,000.00 193.200 16,422.00
0.000 0.00 0.000 0.00
0170 0170 6080.00 11.00 1,810.000 19,910.00 4022 4022 6310.00 22.80 0.000 0.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 1,810.000 19,910.00 STEEL SHEET PILING SF 51.150 1,166.22
1,810.000 19,910.00 100.230 2,285.24
0.000 0.00 0.000 0.00
0171 0171 6105.02 85.00 160.000 13,600.00 GROUP 6C BRIDGE AT STA 2885+94.73 RT Contracted 510,408.25
ROCK RIPRAP, TYPE B TON 0.000 0.00 Current 519.035.62
0.000 0.00 In place 494,049.34
0.000 0.00 This Estimate 0.00
0172 0172 6131.50 0.90 38,085.000 34,276.50 GROUP 6D BRIDGE AT STA 2923+16.27
EPOXY COATED REINFORCING STEEL LB 38,085.000 34,276.50 0177 0177 0030.60 42,200.00 1.000 42,200.00
38,085.000 34,276.50  MOBILIZATION LS 1.000 42,200.00
0.000 0.00 0.000 0.00
0173 0173 6139.50 85.00 50.000 4,250.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 50.000 4,250.00
50.000 4,250.00
0.000 0.00
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0178 0178 3050.15 290.00 211.800 61,422.00 0187 0187 6030.00 12,400.00 1.000 12,400.00
CONCRETE FOR PAVEMENT APPROACHES CcY 211.800 61,422.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 12,400.00
CLASS 47BD-4000 0.000 0.00 0.150 1,860.00
0.000 0.00 2923+16.27 0.150 1,860.00
0179 0179 3051.10 0.90 41,925.000 37,732.50 0188 0188 6107.00 110.00 71.000 7,810.00
EPOXY COATED REINFORCING STEEL FOR LB 41,925.000 37,732.50 CONCRETE SLOPE PROTECTION SY 71.000 7,810.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0180 0180 6000.10 15,000.00 1.000 15,000.00 0189 0189 6131.23 4.30 4,920.000 21,156.00
ABUTMENT NO.1 EXCAVATION LS 1.000 15,000.00 PENETRATING CONCRETE SEALER SF 4,920.000 21,156.00
1.000 15,000.00 0.000 0.00
1.000 15,000.00 0.000 0.00
0181 0181 6000.11 15,000.00 1.000 15,000.00 0190 0190 6131.50 0.90 9,910.000 8,919.00
ABUTMENT NO.2 EXCAVATION LS 1.000 15,000.00 EPOXY COATED REINFORCING STEEL LB 9,910.000 8,919.00
1.000 15,000.00 0.000 0.00
1.000 15,000.00 0.000 0.00
0182 0182 6004.48 1,000.00 15.600 15,600.00 0191 0191 6139.50 85.00 56.000 4,760.00
BRIDGE JOINT NOSING CF 15.600 15,600.00 SUBSURFACE DRAINAGE MATTING Sy 56.000 4,760.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0183 0183 6005.31 31.25 103.300 3,228.13 0192 0192 6210.14 54.00 600.000 32,400.00
PREFORMED SILICONE JOINT, TYPE A LF 103.300 3,228.13 HP 12 INCH X 53 LB STEEL PILING LF 600.000 32,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0184 0184 6010.22 425.00 27.700 11,77250 0193 0193 6617.25 130.00 590.000 76,700.00
CLASS 47B-3000 CONCRETE FOR BRIDGE (2 27.700 11,772.50 CONCRETE REPAIR SF 590.000 76,700.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0185 0185 6010.26 715.00 45.000 32,175.00 0194 0194 8091.00 55.00 270.000 14,850.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 45.000 32,175.00 GRANULAR BACKFILL CcY 270.000 14,850.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0186 0186 6016.20 39.00 1,493.000 58,227.00
MULTI-LAYER EPOXY POLYMER OVERLAY Sy 1,493.000 58,227.00
0.000 0.00
0.000 0.00
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4025 4025 6210.14 25.42 0.000 0.00 0201 0201 6016.20 44.00 596.000 26,224.00
HP 12 INCH X 53 LB STEEL PILING LF 300.000 7,626.00 MULTI-LAYER EPOXY POLYMER OVERLAY SY 596.000 26,224.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6D BRIDGE AT STA 2923+16.27 Contracted 471,352.13 0202 0202 6030.00 11,300.00 1.000 11,300.00
Current 478,978.13 PREPARATION OF BRIDGE AT STATION EACH 1.000 11,300.00
In place 31,860.00  967+32.68 LT 1.000 11,300.00
This Estimate 31,860.00 0.000 0.00
GROUP 6E BRIDGE AT STA 2967+32.68 LT 0203 0203 6107.00 90.00 157.000 14,130.00
0195 0195 0030.60 22,200.00 1.000 22,200.00 CONCRETE SLOPE PROTECTION SY 157.000 14,130.00
MOBILIZATION LS 1.000 22,200.00 87.548 7,879.32
1.000 22,200.00 0.000 0.00
0.000 0.00 0204 0204 6131.23 4.25 2,033.000 8,640.25
0196 0196 3050.15 290.00 203.400 58,986.00 PENETRATING CONCRETE SEALER SF 2,033.000 8,640.25
CONCRETE FOR PAVEMENT APPROACHES cYy 203.400 58,986.00 0.000 0.00
CLASS 47BD-4000 203.400 58.986.00 0.000 0.00
0.000 0.00 0205 0205 6131.50 0.90 9,460.000 8,514.00
0197 0197 3051.10 0.90 39,240.000 35,316.00 EPOXY COATED REINFORCING STEEL LB 9,460.000 8,514.00
EPOXY COATED REINFORCING STEEL FOR LB 39,240.000 35,316.00 9,454.000 8,508.60
PAVEMENT APPROACHES 39,238.000 35.314.20 0.000 0.00
0.000 0.00 0206 0206 6210.14 54.00 510.000 27,540.00
0198 0198 6004.48 1,000.00 14.500 14,500.00 HP 12 INCH X 53 LB STEEL PILING LF 510.000 27,540.00
BRIDGE JOINT NOSING CF 14.500 14,500.00 452.400 24,429.60
0.000 0.00 0.000 0.00
0.000 0.00 0207 0207 8091.00 55.00 160.000 8,800.00
0199 0199 6005.28 31.25 96.300 3,009.38 GRANULAR BACKFILL CY 160.000 8,800.00
PREFORMED SILICONE JOINT, TYPE B LF 96.300 3,009.38 160.000 8,800.00
0.000 0.00 0.000 0.00
0.000 0.00 4026 4026 6210.14 25.42 0.000 0.00
0200 0200 6010.22 2,120.00 97.900 207,548.00 HP 12 INCH X 53 LB STEEL PILING LF 100.000 2,542.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 97.900 207,548.00 57.600 1,464.19
97.900 207,548.00 0.000 0.00
0.000 000 GROUP 6E BRIDGE AT STA 2967+32.68 LT Contracted 446,707.63
Current 449,249.63
In place 386,429.91

This Estimate

0.00
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6F BRIDGE AT STA 2967+32.68 RT 0216 0216 6107.00 90.00 157.000 14,130.00
0208 0208 0030.60 32,200.00 1.000 32,200.00 CONCRETE SLOPE PROTECTION SY 157.000 14,130.00
MOBILIZATION LS 1.000 32,200.00 127.748 11,497.32
1.000 32,200.00 0.000 0.00
0.000 0.00 0217 0217 6131.23 4.25 2,033.000 8,640.25
0209 0209 3050.15 290.00 203.400 58,086.00 PENETRATING CONCRETE SEALER SF 2,033.000 8,640.25
CONCRETE FOR PAVEMENT APPROACHES CY 203.400 58,986.00 2,033.000 8,640.25
CLASS 47BD-4000 203.400 58,986.00 0.000 0.00
0.000 0.00 0218 0218 6131.50 0.90 9,460.000 8,514.00
0210 0210 3051.10 0.90 39,240.000 35,316.00 EPOXY COATED REINFORCING STEEL LB 9,460.000 8,514.00
EPOXY COATED REINFORCING STEEL FOR LB 39,240.000 35,316.00 9,454.000 8,508.60
PAVEMENT APPROACHES 39,240.000 35.316.00 0.000 0.00
0.000 0.00 0219 0219 6210.14 54.00 510.000 27,540.00
0211 0211 6004.48 1,000.00 14.500 14,500.00 HP 12 INCH X 53 LB STEEL PILING LF 510.000 27,540.00
BRIDGE JOINT NOSING CF 14.500 14,500.00 453.000 24,462.00
14.500 14,500.00 0.000 0.00
0.000 0.00 0220 0220 8091.00 55.00 160.000 8,800.00
0212 0212 6005.28 31.25 96.300 3,009.38 GRANULAR BACKFILL CY 160.000 8,800.00
PREFORMED SILICONE JOINT, TYPE B LF 96.300 3,009.38 160.000 8,800.00
96.300 3,009.38 0.000 0.00
0.000 0.00 4010 4010 6210.14 25.42 0.000 0.00
0213 0213 6010.22 1,750.00 97.900 171,325.00 HP 12 INCH X 53 LB STEEL PILING LF 57.000 1,448.94
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 97.900 171,325.00 cut off pile at invoice price. 57.000 1,448.94
97.900 171,325.00 0.000 0.00
0.000 0.00 GROUP 6F BRIDGE AT STA 2967+32.68 RT Contracted 420,484.63
0214 0214 6016.20 44.00 596.000 26,224.00 Current 42193357
MULTI-LAYER EPOXY POLYMER OVERLAY SY 596.000 26,224.00 In place 416,609.97
604.920 26,616.48 This Estimate 0.00
0.000 0.00 GROUP 6G BRIDGE AT STA 3096+01.78 LT
0215 0215 6030.00 11,300.00 1.000 11,300.00 0221 0221 0030.60 2,200.00 1.000 2,200.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 11,300.00 MOBILIZATION LS 1.000 2,200.00
2967432 68 RT 1.000 11,300.00 1.000 2,200.00
0.000 0.00 0.000 0.00
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0222 0222 3050.15 290.00 211.800 61,422.00 0231 0231 6010.22 675.00 90.200 60,885.00
CONCRETE FOR PAVEMENT APPROACHES (63 211.800 61,422.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 90.200 60,885.00
CLASS 47BD-4000 0.000 0.00 90.200 60,885.00
0.000 0.00 71.000 47,925.00
0223 0223 3051.10 0.90 42,250.000 38,025.00 0232 0232 6010.26 775.00 328.800 254,820.00
EPOXY COATED REINFORCING STEEL FOR LB 42,250.000 38,025.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 328.800 254,820.00
PAVEMENT APPROACHES 0.000 0.00 275.800 213,745.00
0.000 0.00 275.800 213,745.00
0224 0224 6000.10 18,000.00 1.000 18,000.00 0233 0233 6030.00 66,850.00 1.000 66,850.00
ABUTMENT NO.1 EXCAVATION LS 1.000 18,000.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 66,850.00
1.000 18,000.00 3096+01.78 LT 1.000 66,850.00
0.000 0.00 0.000 0.00
0225 0225 6000.11 18,000.00 1.000 18,000.00 0234 0234 6081.00 11.00 2,765.000 30,415.00
ABUTMENT NO.2 EXCAVATION LS 1.000 18,000.00 STRUCTURAL STEEL FOR SUPERSTRUCTURE LB 2,765.000 30,415.00
1.000 18,000.00 2,765.000 30,415.00
0.000 0.00 0.000 0.00
0226 0226 6000.20 20,000.00 1.000 20,000.00 0235 0235 6100.00 2,100.00 2.000 4,200.00
PIER NO.1 EXCAVATION LS 1.000 20,000.00 FLOOR DRAINS EACH 2.000 4,200.00
1.000 20,000.00 2.000 4,200.00
0.000 0.00 2.000 4,200.00
0227 0227 6004.48 1,000.00 17.700 17,700.00 0236 0236 6107.00 110.00 63.000 6,930.00
BRIDGE JOINT NOSING CF 17.700 17,700.00 CONCRETE SLOPE PROTECTION SY 63.000 6,930.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0228 0228 6005.28 31.25 115.500 3,609.38 0237 0237 6131.50 0.90 86,360.000 77,724.00
PREFORMED SILICONE JOINT, TYPE B LF 115.500 3,609.38 EPOXY COATED REINFORCING STEEL LB 86,360.000 77,724.00
0.000 0.00 64,733.000 58,259.70
0.000 0.00 55,361.000 49,824.90
0229 0229 6005.95 6,600.00 10.000 66,000.00 0238 0238 6139.50 85.00 71.000 6,035.00
RESETTING BEARING DEVICE EACH 10.000 66,000.00 SUBSURFACE DRAINAGE MATTING Sy 71.000 6,035.00
10.000 66,000.00 71.000 6,035.00
0.000 0.00 71.000 6,035.00
0230 0230 6006.56 3.75 1,338.000 5,017.50 0239 0239 6210.14 54.00 945.000 51,030.00
BRIDGE DECK GROOVING SY 1,338.000 5,017.50 HP 12 INCH X 53 LB STEEL PILING LF 945.000 51,030.00
0.000 0.00 843.700 45,559.80
0.000 0.00 0.000 0.00




Nebraska Department of Roads Date: 09.07.2016 Nebraska Department of Roads Date: 09.07.2016

Estimate Summary to Contractor Page: 18 of 36 Estimate Summary to Contractor Page: 18 of 36
Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0240 0240 6430.50 785.00 10.000 7,850.00 0245 0245 3051.10 0.90 42,250.000 38,025.00
PAINTING BEARINGS EACH 10.000 7,850.00 EPOXY COATED REINFORCING STEEL FOR LB 42,250.000 38,025.00
10.000 7,850.00 PAVEMENT APPROACHES 42,250.000 38,025.00
0.000 0.00 0.000 0.00
0241 0241 6617.25 130.00 10.000 1,300.00 0246 0246 6000.10 16,000.00 1.000 16,000.00
CONCRETE REPAIR SF 10.000 1,300.00 ABUTMENT NO.1 EXCAVATION LS 1.000 16,000.00
0.000 0.00 1.000 16,000.00
0.000 0.00 0.000 0.00
0242 0242 8091.00 55.00 260.000 14,300.00 0247 0247 6000.11 16,000.00 1.000 16,000.00
GRANULAR BACKFILL CcYy 260.000 14,300.00 ABUTMENT NO.2 EXCAVATION LS 1.000 16,000.00
260.000 14,300.00 1.000 16,000.00
260.000 14,300.00 0.000 0.00
4004 4004 6030.00 1,144.50 0.000 0.00 0248 0248 6000.20 22,000.00 1.000 22,000.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 1,144.50 PIER NO.1 EXCAVATION LS 1.000 22,000.00
Sta 3096+01.78 Lt. replace and tighten loose 1.000 1,144.50 1.000 22,000.00
diaphram bolts 0.000 0.00 0.000 0.00
4027 4027 6210.14 25.42 0.000 0.00 0249 0249 6004.48 1,000.00 17.700 17,700.00
HP 12 INCH X 53 LB STEEL PILING LF 100.000 2,542.00 BRIDGE JOINT NOSING CF 17.700 17,700.00
101.300 2,575.05 17.700 17,700.00
0.000 0.00 0.000 0.00
GROUP 6G BRIDGE AT STA 3096+01.78 LT Contracted 832,312.88 0250 0250 6005.28 31.25 115.500 3,609.38
Current 835,099.33 PREFORMED SILICONE JOINT, TYPE B LF 115.500 3,609.38
In place 636,019.05 115.500 3,609.38
This Estimate 336,029.90 0.000 0.00
GROUP 6H BRIDGE AT STA 3096+01.78 RT 0251 0251 6005.95 6,600.00 10.000 66,000.00
0243 0243 0030.60 82,200.00 1.000 82,200.00 RESETTING BEARING DEVICE EACH 10.000 66,000.00
MOBILIZATION LS 1.000 82,200.00 10.000 66,000.00
1.000 82,200.00 0.000 0.00
0.000 0.00 0252 0252 6006.56 3.70 1,311.000 4,850.70
0244 0244 3050.15 290.00 211.800 61,422.00 BRIDGE DECK GROOVING SY 1,311.000 4,850.70
CONCRETE FOR PAVEMENT APPROACHES CY 211.800 61,422.00 1,311.000 4,850.70
CLASS 47BD-4000 211.800 61,422.00 0.000 0.00
0.000 0.00 0253 0253 6010.22 675.00 89.300 60,277.50
CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 89.300 60,277.50
89.300 60,277.51

-40.090 -27,060.75
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0254 0254 6010.26 775.00 320.000 248,000.00 0263 0263 6617.25 130.00 10.000 1,300.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 320.000 248,000.00 CONCRETE REPAIR SF 10.000 1,300.00
320.000 248,000.00 4.000 520.00
40.090 31,069.75 0.000 0.00
0255 0255 6030.00 66,800.00 1.000 66,800.00 0264 0264 8091.00 55.00 260.000 14,300.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 66,800.00 GRANULAR BACKFILL CY 260.000 14,300.00
309640178 RT 1.000 66,800.00 260.000 14,300.00
0.000 0.00 0.000 0.00
0256 0256 6081.00 11.00 2,665.000 29,315.00 4005 4005 6030.02 1,134.00 0.000 0.00
STRUCTURAL STEEL FOR SUPERSTRUCTURE LB 2,665.000 29,315.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 1,134.00
2,665.000 29,315.00 Sta. 3096+01.78 Rt Replace and tighten loose 1.000 1.134.00
0.000 0.00 Diaphram bolts. 0.000 0.00
0257 0257 6100.00 2,100.00 2.000 4,200.00 4011 4011 6210.14 25.42 0.000 0.00
FLOOR DRAINS EACH 2.000 4,200.00 HP 12 INCH X 53 LB STEEL PILING LF 94.600 2,404.73
2.000 4,200.00 . . . . 92.000 2,338.64
Pile cut off at invoice price
0.000 0.00 0.000 0.00
0258 0258 6107.00 110.00 63.000 6,930.00 GROUP 6H BRIDGE AT STA 3096+01.78 RT Contracted 904,097.58
CONCRETE SLOPE PROTECTION SY 63.000 6,930.00 Current 907.636.31
77.080 8,478.80 In place 903,371.03
0.000 0.00 This Estimate 4,009.00
0259 0259 6131.50 0.90 84,370.000 75,933.00 GROUP 61 BRIDGE AT STA 3163+32.06 LT
EPOXY COATED REINFORCING STEEL LB 84,370.000 75,933.00 0265 0265 0030.60 2,200.00 1.000 2,200.00
84,370.000 75,933.00 MOBILIZATION LS 1.000 2,200.00
0.000 0.00 1.000 2,200.00
0260 0260 6139.50 85.00 71.000 6,035.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 71.000 6,035.00 0266 0266 3050.15 290.00 212.100 61,509.00
71.000 6,035.00 CONCRETE FOR PAVEMENT APPROACHES CcY 212.100 61,509.00
0.000 0.00 CLASS 47BD-4000 0.000 0.00
0261 0261 6210.14 54.00 1,025.000 55,350.00 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 1,025.000 55,350.00 0267 0267 3051.10 0.90 41,380.000 37,242.00
933.000 50,382.00 EPOXY COATED REINFORCING STEEL FOR LB 41,380.000 37,242.00
0.000 0.00 PAVEMENT APPROACHES 0.000 0.00
0262 0262 6430.50 785.00 10.000 7,850.00 0.000 0.00
PAINTING BEARINGS EACH 10.000 7,850.00
10.000 7,850.00
0.000 0.00
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0268 0268 6000.10 16,000.00 1.000 16,000.00 0277 0277 6081.00 11.00 2,746.000 30,206.00
ABUTMENT NO.1 EXCAVATION LS 1.000 16,000.00 STRUCTURAL STEEL FOR SUPERSTRUCTURE LB 2,746.000 30,206.00
1.000 16,000.00 2,746.000 30,206.00
0.000 0.00 2,746.000 30,206.00
0269 0269 6000.11 16,000.00 1.000 16,000.00 0278 0278 6100.00 2,100.00 2.000 4,200.00
ABUTMENT NO.2 EXCAVATION LS 1.000 16,000.00 FLOOR DRAINS EACH 2.000 4,200.00
1.000 16,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0270 0270 6000.20 22,000.00 1.000 22,000.00 0279 0279 6107.00 110.00 81.000 8,910.00
PIER NO.1 EXCAVATION LS 1.000 22,000.00 CONCRETE SLOPE PROTECTION Sy 81.000 8,910.00
1.000 22,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0271 0271 6004.48 1,000.00 14.700 14,700.00 0280 0280 6131.50 0.90 76,370.000 68,733.00
BRIDGE JOINT NOSING CF 14.700 14,700.00 EPOXY COATED REINFORCING STEEL LB 76,370.000 68,733.00
0.000 0.00 4,155.000 3,739.50
0.000 0.00 2,031.000 1,827.90
0272 0272 6005.28 31.25 97.300 3,040.63 0281 0281 6139.50 85.00 95.000 8,075.00
PREFORMED SILICONE JOINT, TYPE B LF 97.300 3,040.63 SUBSURFACE DRAINAGE MATTING Sy 95.000 8,075.00
0.000 0.00 95.000 8,075.00
0.000 0.00 95.000 8,075.00
0273 0273 6006.56 3.70 1,243.000 4,599.10 0282 0282 6210.14 52.00 2,210.000 114,920.00
BRIDGE DECK GROOVING SY 1,243.000 4,599.10 HP 12 INCH X 53 LB STEEL PILING LF 2,210.000 114,920.00
0.000 0.00 2,066.800 107,473.60
0.000 0.00 0.000 0.00
0274 0274 6010.22 675.00 95.500 64,462.50 0283 0283 8091.00 55.00 460.000 25,300.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 95.500 64,462.50 GRANULAR BACKFILL CcY 460.000 25,300.00
27.180 18,346.50 0.000 0.00
7.680 5,184.00 0.000 0.00
0275 0275 6010.26 800.00 260.500 208,400.00 4006 4006 6030.03 3,738.00 0.000 0.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 260.500 208,400.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 3,738.00
0.000 0.00 Sta. 3163+32.06 Lt replace and tighten loose 0.000 0.00
0.000 0.00  diaphram bolts. 0.000 0.00
0276 0276 6030.00 66,000.00 1.000 66,000.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 66,000.00
1.000 66,000.00
3163+32.06 LT
0.200 13,200.00
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4028 4028 6210.14 25.42 0.000 0.00 0290 0290 6004.48 1,000.00 14.700 14,700.00
HP 12 INCH X 53 LB STEEL PILING LF 200.000 5,084.00 BRIDGE JOINT NOSING CF 14.700 14,700.00
143.200 3,640.14 14.700 14,700.00
0.000 0.00 0.000 0.00
GROUP 61 BRIDGE AT STA 3163+32.06 LT Contracted 776,497.23 0291 0201 6005.28 31.25 97.300 3,040.63
Current 785,319.23 PREFORMED SILICONE JOINT, TYPE B LF 97.300 3,040.63
In place 293,680.74 97.300 3,040.63
This Estimate 58,492.90 0.000 0.00
GROUP 6J BRIDGE AT STA 3163+32.06 RT 0292 0292 6006.56 3.70 1,243.000 4,599.10
0284 0284 0030.60 72,200.00 1.000 72,200.00 BRIDGE DECK GROOVING SY 1,243.000 4,599.10
MOBILIZATION LS 1.000 72,200.00 1,243.000 4,599.10
1.000 72,200.00 0.000 0.00
0.000 0.00 0293 0293 6010.22 670.00 95.500 63,985.00
0285 0285 3050.15 290.00 212.100 61,509.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 95.500 63,985.00
CONCRETE FOR PAVEMENT APPROACHES CY 212.100 61,509.00 95.500 63,985.00
CLASS 47BD-4000 212100 61,509.00 0.000 0.00
0.000 0.00 0294 0294 6010.26 800.00 260.500 208,400.00
0286 0286 3051.10 0.90 41,380.000 37,242.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 260.500 208,400.00
EPOXY COATED REINFORCING STEEL FOR LB 41,380.000 37,242.00 260.500 208,400.00
PAVEMENT APPROACHES 41,380.000 37.242.00 0.000 0.00
0.000 0.00 0295 0295 6030.00 66,000.00 1.000 66,000.00
0287 0287 6000.10 16,000.00 1.000 16,000.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 66,000.00
ABUTMENT NO.1 EXCAVATION LS 1.000 16,000.00 3163+32.06 RT 1.000 66,000.00
1.000 16,000.00 0.000 0.00
0.000 0.00 0296 0296 6081.00 11.00 2,746.000 30,206.00
0288 0288 6000.11 16,000.00 1.000 16,000.00 STRUCTURAL STEEL FOR SUPERSTRUCTURE LB 2,746.000 30,206.00
ABUTMENT NO.2 EXCAVATION LS 1.000 16,000.00 2,746.000 30,206.00
1.000 16,000.00 0.000 0.00
0.000 0.00 0297 0297 6100.00 2,100.00 2.000 4,200.00
0289 0289 6000.20 20,000.00 1.000 20,000.00 FLOOR DRAINS EACH 2.000 4,200.00
PIER NO.1 EXCAVATION LS 1.000 20,000.00 2.000 4,200.00
1.000 20,000.00 0.000 0.00
0.000 0.00 0298 0298 6107.00 110.00 81.000 8,910.00
CONCRETE SLOPE PROTECTION SY 81.000 8,910.00
98.550 10,840.50
0.000 0.00
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0299 0299 6131.50 0.90 76,305.000 68,674.50 0304 0304 7011.20 25.00 5,337.500 133,437.50
EPOXY COATED REINFORCING STEEL LB 76,305.000 68,674.50 W-BEAM GUARDRAIL LF 5,337.500 133,437.50
76,305.000 68,674.50 3,644.220 91,105.50
0.000 0.00 0.000 0.00
0300 0300 6139.50 85.00 95.000 8,075.00 0305 0305 7011.30 35.00 600.000 21,000.00
SUBSURFACE DRAINAGE MATTING SY 95.000 8,075.00 THRIE-BEAM GUARDRAIL LF 600.000 21,000.00
95.000 8,075.00 0.000 0.00
0.000 0.00 0.000 0.00
0301 0301 6210.14 53.00 2,210.000 117,130.00 0306 0306 7018.01 40.00 600.000 24,000.00
HP 12 INCH X 53 LB STEEL PILING LF 2,210.000 117,130.00 RESET GUARDRAIL LF 600.000 24,000.00
2,039.400 108,088.20 224.000 8,960.00
0.000 0.00 0.000 0.00
0302 0302 8091.00 55.00 460.000 25,300.00 0307 0307 7020.00 2,500.00 44.000 110,000.00
GRANULAR BACKFILL CcY 460.000 25,300.00 BRIDGE APPROACH SECTIONS EACH 44.000 110,000.00
460.000 25,300.00 31.000 77,500.00
0.000 0.00 0.000 0.00
4007 4007 6030.04 2,835.00 0.000 0.00 0308 0308 7022.00 2,500.00 2.000 5,000.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 2,835.00 END ANCHORAGE ASSEMBLY EACH 2.000 5,000.00
Sta. 3163+32.06Lt. Replace tighten diaphram bolts 1.000 2,835.00 1.000 2,500.00
0.000 0.00 0.000 0.00
4012 4012 6210.14 25.42 0.000 0.00 0309 0309 7022.50 6,500.00 4.000 26,000.00
HP 12 INCH X 53 LB STEEL PILING LF 170.600 4,336.65 BULLNOSE-12.5' EACH 4.000 26,000.00
. . . . 170.600 4,336.65 0.000 0.00
pile cut off at invoice price
0.000 0.00 0.000 0.00
GROUP 6J BRIDGE AT STA 3163+32.06 RT Contracted 846,171.23 0310 0310 7024.25 2,500.00 44.000 110,000.00
Current 853 342.88 CGUARDRAIL END TREATMENT, TYPE | EACH 44.000 110,000.00
In place 846,231.58 33.000 82,500.00
This Estimate 0.00 0.000 0.00
GROUP 7 GUARDRAIL 0311 0311 7024.27 2,500.00 4.000 10,000.00
0303 0303 0030.70 10,000.00 1.000 10,000.00 GUARDRAIL END TREATMENT, TYPE Il EACH 4.000 10,000.00
MOBILIZATION LS 1.000 10,000.00 0.000 0.00
1.000 10,000.00 0.000 0.00
0.000 000 GROUP 7 GUARDRAIL Contracted 449,437.50
Current 449,437.50
In place 272,565.50

This Estimate 0.00
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0320 0320 A610.41 2,970.50 1.000 2,970.50
0312 0312 0030.80 21,330.40 1.000 21,330.40 REMOVE TEMPORARY LIGHTING SYSTEM EACH 1.000 2,970.50
MOBILIZATION LS 1.000 21,330.40 4 5 0.000 0.00
0.603 12,862.23 0.000 0.00
0.000 0.00 0321 0321 A610.42 3,597.75 1.000 3,597.75
0313 0313 A001.12 592.44 3.000 1,777.32 REMOVE TEMPORARY LIGHTING SYSTEM EACH 1.000 3,597.75
PULL BOX, TYPE PB-5 EACH 3.000 177732 5 4 0.000 0.00
1.000 592.44 0.000 0.00
0.000 0.00 0322 0322 A700.20 2,228.25 16.000 35,652.00
0314 0314 A009.14 3,244.85 2.000 6,489.70 RELOCATE STREET LIGHTING UNIT EACH 16.000 35,652.00
STREET LIGHTING UNIT, TYPE EACH 2.000 6,489.70 8.000 17,826.00
SL-BT-40-12-0.25 1.000 3,244.85 0.000 0.00
0.000 0.00 0323 0323 A706.00 510.11 4.000 2,040.44
0315 0315 A070.10 2.97 4,166.000 12,373.02 RELOCATE PULL BOX EACH 4.000 2,040.44
1 1/2-INCH CONDUIT IN TRENCH LF 4,166.000 12,373.02 4.000 2,040.44
2,062.000 6,124.14 0.000 0.00
0.000 0.00 0324 0324 A800.55 8.29 376.000 3,117.04
0316 0316 A072.10 4.65 76.000 353.40 OPERATION AND MAINTENANCE OF DAY 376.000 3,117.04
1 1/2-INCH CONDUIT UNDER ROADWAY LF 76.000 35340 TEMPORARY LIGHTING SYSTEM 368.000 3,050.72
26.000 120.90 pNO. 1 18.000 149.22
0.000 000 0325 0325 AB00.56 8.29 376.000 3,117.04
0317 0317 A080.10 2.08 9,420.000 19,593.60 OPERATION AND MAINTENANCE OF DAY 376.000 3,117.04
STREET LIGHTING CABLE, NO. 2 USE LF 9,420.000 19,593.60 TEMPORARY LIGHTING SYSTEM 369.000 3,059.01
5,590.000 11,627.20 N o 18.000 149.22
428.000 890.24 4326 0326 A800.57 8.29 376.000 3,117.04
0318 0318 A080.22 0.83 4,710.000 3,909.30 OPERATION AND MAINTENANCE OF DAY 376.000 3,117.04
STREET LIGHTING CABLE, NO. 6 BARE LF 4,710.000 3,909.30 TEMPORARY LIGHTING SYSTEM 314.000 2,603.06
2,281.000 1,893.23 NO. 3 18.000 149.22
0.000 0-00 0327 o327 A800.63 8.29 376.000 3,117.04
0319 0319 A610.40 2,970.50 1.000 2,970.50  OPERATION AND MAINTENANCE OF DAY 376.000 3,117.04
REMOVE TEMPORARY LIGHTING SYSTEM EACH 1.000 2,970.50 TEMPORARY LIGHTING SYSTEM 370.000 3,067.30
NO. 2 0.000 000 04 18.000 149.22
0.000 0.00
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0328 0328 A800.64 8.29 376.000 3,117.04 0335 0335 0002.18 2.25 3,400.000 7,650.00
OPERATION AND MAINTENANCE OF DAY 376.000 3,117.04 4" WHITE REMOVABLE WET REFLECTIVE LF 3,400.000 7,650.00
TEMPORARY LIGHTING SYSTEM 312.000 2586.48 TAPE, TYPE4 10,999.000 24.747.75
NO. 5 18.000 149.22 1,846.000 4,153.50
GROUP 8B ELECTRICAL Contracted 128,643.13 0336 0336 0002.19 2.25 3,400.000 7,650.00
Current 128,643.13 i:ﬁ\ \lgIIEELI__r(\)(\lgVERLLEMOVABLE WET REFLECTIVE LF 3,400.000 7,650.00
In place 70,698.00 ’ 3,130.000 7,042.50
This Estimate 1,636.34 0.000 0.00
GROUP 10 GENERAL ITEMS 0337 0337 0002.28 0.25  10,500.000 2,625.00
0329 0329 0001.00 225.00 494.000 111,150.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 10,500.000 2,625.00
SURVEILLANCE OF TEMPORARY TRAFFIC CDAY 494.000 111,150.00 0.000 0.00
CONTROL DEVICES 398.000 89,550.00 0.000 0.00
18.000 4,050.00 0338 0338 0002.30 0.25 307,000.000 76,750.00
0330 0330 0001.08 050  195,837.000 9791850 PAVEMENT MARKING REMOVAL LF 307,000.000 76,750.00
BARRICADE, TYPE II BDAY 195,837.000 97,918.50 313,250.000 78,312.50
253,975.000 126,987.50 0.000 0.00
12,441.000 6,220.50 0339 0339 0002.44 0.08  70,000.000 5,600.00
0331 0331 0001.10 1.00  24,361.000 24.361.00 TEMPORARY PAVEMENT MARKING, TYPE LF 70,000.000 5,600.00
BARRICADE, TYPE Il BDAY 24,361.000 24,361.00 PAINT 22,480.000 1,798.40
28,667.000 28,667.00 0.000 0.00
1,480.000 1,480.00 0340 0340 0002.47 0.01  70,000.000 700.00
0332 0332 0001.75 5.00 1,200.000 6,000.00 TEMPORARY PAVEMENT MARKING SURFACE LF 70,000.000 700.00
TEMPORARY SIGN DAY EACH 1,200.000 6,000.00 PREPARATION 0.000 0.00
781.000 3,905.00 0.000 0.00
0.000 0.00 0341 0341 0002.76 0.14  493,000.000 69,020.00
0333 0333 0001.90 050  72,500.000 3625000 PERMANENT PAVEMENT MARKING, PAINT LF 493,000.000 69,020.00
SIGN DAY EACH 72,500.000 36,250.00 513,277.500 71,858.86
83,858.000 41,929.00 0.000 0.00
3,881.000 1,940.50 0342 0342 0002.84 5.00  18,700.000 93,500.00
0334 0334 0001.99 025  15758.000 3.939.50 TUBULAR POST CURB SYSTEM LF 18,700.000 93,500.00
CONTRACTOR FURNISHED SIGN DAY EACH 15,758.000 3,939.50 18,608.000 93,040.00
0.000 0.00 0.000 0.00
0.000 0.00 0343 0343 0002.85 15.00 902.000 13,530.00
TUBULAR POST EACH 902.000 13,530.00
480.000 7,200.00
0.000 0.00
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0038 Pay Period End Date: 08.31.2016 Est Number: 0038 Pay Period End Date: 08.31.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0344 0344 0002.87 15.00 914.000 13,710.00 0353 0353 0003.74 15,000.00 1.000 15,000.00
CHANNELIZING BLOCK EACH 914.000 13,710.00 TEMPORARY TRAFFIC SIGNAL EACH 1.000 15,000.00
944.000 14,160.00 1.000 15,000.00
0.000 0.00 0.000 0.00
0345 0345 0002.97 300.00 952.000 285,600.00 0354 0354 0010.04 50,000.00 1.000 50,000.00
FLASHING ARROW PANEL DAY 952.000 285,600.00 FIELD OFFICE EACH 1.000 50,000.00
1,591.000 477,300.00 1.000 50,000.00
66.000 19,800.00 0.000 0.00
0346 0346 0003.10 275.00 60.000 16,500.00 0355 0355 0020.00 2.00 10,000.000 20,000.00
FLAGGING DAY 60.000 16,500.00 TRAINING HOUR 10,000.000 20,000.00
73.500 20,212.50 4,392.500 8,785.00
0.000 0.00 0.000 0.00
0347 0347 0003.50 35.00 750.000 26,250.00 0356 0356 0030.00 50,000.00 1.000 50,000.00
CONCRETE PROTECTION BARRIER LF 750.000 26,250.00 MOBILIZATION LS 1.000 50,000.00
1,362.500 47,687.50 1.000 50,000.00
925.000 32,375.00 0.000 0.00
0348 0348 0003.56 7.00 1,950.000 13,650.00 0357 0357 1017.00 162,200.00 1.000 162,200.00
RELOCATE CONCRETE PROTECTION BARRIER LF 1,950.000 13,650.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 162,200.00
412.500 2,887.50 0.849 137,707.80
0.000 0.00 0.000 0.00
0349 0349 0003.57 750.00 6.000 4,500.00 0358 0358 9110.01 140.00 150.000 21,000.00
RELOCATE INERTIAL BARRIER SYSTEM EACH 6.000 4,500.00 RENTAL OF LOADER, FULLY OPERATED HOUR 150.000 21,000.00
0.000 0.00 9.500 1,330.00
0.000 0.00 0.000 0.00
0350 0350 0003.64 250.00 18.000 4,500.00 0359 0359 9110.02 145.00 90.000 13,050.00
REPLACEMENT MODULE EACH 18.000 4,500.00 RENTAL OF MOTOR GRADER, FULLY HOUR 90.000 13,050.00
0.000 000 OPERATED 21.500 3,117.50
0.000 0.00 0.000 0.00
0351 0351 0003.66 2,000.00 2.000 4,000.00 0360 0360 9110.03 100.00 150.000 15,000.00
INERTIAL BARRIER SYSTEM EACH 2.000 4,000.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 150.000 15,000.00
2.000 4,000.00 10.500 1,050.00
0.000 0.00 0.000 0.00
0352 0352 0003.70 400.00 4.000 1,600.00 0361 0361 9110.07 85.00 190.000 16,150.00
TEMPORARY RUMBLE STRIP EACH 4.000 1,600.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 190.000 16,150.00
4.000 1,600.00 4.000 340.00
4.000 1,600.00 0.000 0.00
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. 1. Contracted 2. Current B 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0362 0362 9110.27 150.00 150.000 22,500.00 4015 4015 7360.24 1,128.75 0.000 0.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 150.000 22,500.00 24" SIGN SUPPORT FOOTING EACH 20.000 22,575.00
EXCAVATOR, FULLY OPERATED 24.500 3,675.00 0.000 0.00
0.000 0.00 0.000 0.00
0363 0363 L022.75 3.50 2,500.000 8,750.00 4016 4016 7360.36 1,601.25 0.000 0.00
TEMPORARY SILT CHECK LF 2,500.000 8,750.00 36" SIGN SUPPORT FOOTING EACH 4.000 6,405.00
181.000 633.50 0.000 0.00
0.000 0.00 0.000 0.00
0364 0364 L022.90 3.25 5,000.000 16,250.00 4017 4017 7390.10 500.00 0.000 0.00
TEMPORARY SILT FENCE LF 5,000.000 16,250.00 REMOVE SIGN, POST, AND FOOTING EACH 12.000 6,000.00
3,775.000 12,268.75 0.000 0.00
0.000 0.00 0.000 0.00
0365 0365 L022.92 4.75 2,500.000 11,875.00 GROUP 10 GENERAL ITEMS Contracted 1,398,929.00
TEMPORARY EARTH CHECK LF 2,500.000 11,875.00 Current 1489 005.65
0.000 0.00 In place 1,434,293.56
0.000 0.00 This Estimate 71,619.50
0366 0366 L032.70 300.00 4.000 1,200.00 Totals for contract Contracted 34,422,028.63
TEMPORARY MULCH TON 4.000 1,200.00 Current 34,233,179.29
0.000 0.00 In place 30,534,884.18
0.000 0.00 This Estimate 1,705,668.61
0367 0367 L860.24 2,000.00 17.000 34,000.00
STORM EVENT RESTORATION - INCENTIVE EACH 17.000 34,000.00
0.000 0.00
0.000 0.00
0368 0368 L860.50 15,000.00 1.000 15,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 15,000.00
CONTRACTOR COMPLIANCE 0.500 7,500.00
0.000 0.00
4013 4013 7322.00 32.55 0.000 0.00
TYPE B SIGN SF 733.000 23,859.15
0.000 0.00
Type B signage at Interchanges 55 and 59
s gnag 9 0.000 0.00
4014 4014 7340.00 5.25 0.000 0.00
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 5,950.000 31,237.50
0.000 0.00

Signage at exit 55 and exit 59
0.000 0.00
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Detailed breakdown of stockpiled

\Item Cd Hltem Desc \

3075.72 112" CONCRETE PAVEMENT, CLASS 47B-3500

3075.72 112" CONCRETE PAVEMENT, CLASS 47B-3500

Project 51458 000 Project 51458 000
Prpsl Line Nbr 0028 Proj Line Nbr Prpsl Line Nbr 0028 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0009  S.P. Initial Payment 65,481.00 399,434.10 140090-001 0017  S.P. Adjustment -7,389.239 -45,074.36 140090-001
na na
0015  S.P.Adjustment -4,362.667 -26,612.27 140090-001 0018  S.P.Adjustment -5,606.319 -34,198.55 140090-001
na na
0016 S.P. Closure -61,118.333 -372,821.83 140090-001 0019 S.P. Adjustment -1,632.218 -9,956.53 140090-001
na na
0020  S.P. Initial Payment 57,801.00 352,586.10 S-1345941 0020  S.P.Adjustment -1,605.41 -9,793.00 140090-001
na na
0020  S.P. Adjustment -1,605.41 -9,793.00 S-1345941 0032  S.P.Adjustment -275.75 -1,682.07 140090-001
na na
0032 S.P. Adjustment -4,807.373 -29,324.98 S-1345941 Total for stockpile nbr 2: 0.00 $0.00
na Stkpl Nbr 3
0033  S.P.Adjustment -6,793.978 -41,443.27 S-1345941 0016  S.P. Initial Payment 16,278.012 358,116.26 21029
na na
0034 S.P. Adjustment -19,011.134 -115,967.92 S-1345941 0016 S.P. Adjustment -3.935.70815 -86,585.58 21029
na na
0035  S.P.Adjustment -11,983.873 -73,101.63 S-1345941 0017  S.P. Adjustment -1,110.23316 -24,425.13 21029
na na
0038  S.P. Closure -13,599.232 -82,955.30 S-1345941 0018 S.P. Adjustment -842.34943 118,531.69 21029
na na
Total for stockpile nbr 1: 0.00 $0.00 0019  S.P.Adjustment -245.24075 -5,395.30 21029
Stkpl Nbr 2 na
0016  S.P. Initial Payment 42,703.333 260,490.33 140090-001 0020  S.P. Initial Payment 21,500.00 473,000.00 21052
na na
0016 S.P. Adjustment -26,194.397 -159,785.82 140090-001 0020 S.P. Adjustment -241.21285 -5,306.68 21029
na na



Contract ID: 5458
Est Number: 0038

Nebraska Department of Roads

Estimate Summary to Contractor

Pay Period End Date:

Date: 09.07.2016
Page: 28 of 36

Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
08.31.2016

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5458

Est Number: 0038 Pay Period End Date: 08.31.2016

Vendor ID: 3556 KOSS CONSTRUCTION COMPANY

Date: 09.07.2016
Page: 28 of 36

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.72 112" CONCRETE PAVEMENT, CLASS 47B-3500

Project

51458 000

3075.72 112" CONCRETE PAVEMENT, CLASS 47B-3500

Project 51458 000

Prpsl Line Nbr 0028 Proj Line Nbr Prpsl Line Nbr 0028 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 3 Stkpl Nbr 4

0032  S.P. Adjustment -722.30779 -15,890.77 21029 0020  S.P. Adjustment -561.8935 -5,899.88 21029

na na

0033  S.P. Adjustment -1,020.79519 -22,457.49 21029 0032  S.P.Adjustment -1,682.58055 -17,667.10 21029

na na

0034  S.P. Adjustment -2,856.42288 -62,841.30 21029 0033  S.P. Adjustment -2,377.8923 -24,967.87 21029

na na

0035  S.P.Adjustment -1,800.57692 -39,612.69 21029 0034  S.P.Adjustment -6,653.8969 -69,865.92 21029

na na

0038 S.P. Closure -3,503.16488 -77,069.63 21029 0035 S.P. Adjustment -3,935.9762 -41,327.75 21029

na na

0038  S.P.Closure -21,500.00 -473,000.00 21052 0035  S.P.Adjustment -738.22671 -7,751.38 21052

na na

Total for stockpile nbr 3: 0.00 $0.00 0038 S.P. Closure -36,061.77329 -378,648.62 21052

Stkpl Nbr 4 na

0016  S.P. Initial Payment 29,500.00 309,750.00 21029 Total for stockpile nbr 4: 0.00 $0.00

na Total for proposal line nbr 0028: 0.00 $0.00

0016 S.P. Adjustment -9,168.03895 -96,264.41 21029 Total for item code 3075.72: 0.00 $0.00

na \Item Cd Hltem Desc \

0017 S.P. Adjustment -2,586.23365 -27,155.45 21029 3075.76 ‘12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

na Project 51458 000

0018 S.P. Adjustment -1,962.21165 -20,603.22 21029 ) .

A Prpsl Line Nbr 0029 Proj Line Nbr

0019 S.P. Adjustment 5719763 5,998.40 21029 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr

na Stkpl Nbr 1

0020 S.P. Initial Payment 36,800.00 386,400.00 21052 0010 S.P. Initial Payment 41,962.963 283,250.00 21012

na

na
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Detailed breakdown of stockpiled

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

\Item Cd Hltem Desc \

3075.76 112" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51458 000

3075.76 12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51458 000

Prpsl Line Nbr 0029 Proj Line Nbr Prpsl Line Nbr 0029 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 3
0012  S.P.Adjustment -548.80 -3,704.40 21012 0017  S.P.Adjustment -1,708.7609 -17,941.99 140090-902
na na
0013  S.P. Adjustment -36,923.879 -249,236.18 21012 0018  S.P.Adjustment -771.20225 -8,097.62 140090-902
na na
0014  S.P.Adjustment -4,490.284 -30,309.42 21012 0019  S.P.Adjustment -133.58835 -1,402.68 140090-902
na na
Total for stockpile nbr 1: 0.00 $0.00 0020  S.P. Closure -960.9691 -10,090.17 140090-902
Stkpl Nbr 2 na
0010  S.P. Initial Payment 46,948.00 27,229.84 S-72705 Total for stockpile nbr 3: 0.00 $0.00
na Stkpl Nbr 4
0012  S.P. Adjustment -548.80 -318.30 S-72705 0014  S.P. Initial Payment 9,000.00 198,000.00 140090-902
na na
0013  S.P.Adjustment -36,923.879 -21,415.85 S-72705 0014  S.P.Adjustment -3,253.41328 -71,575.09 140090-902
na na
0014  S.P.Adjustment -9,475.321 -5,495.69 S-72705 0015  S.P.Adjustment -5,746.58672 -126,424.91 140090-902
na na
Total for stockpile nbr 2: 0.00 $0.00 Total for stockpile nbr 4: 0.00 $0.00
Stkpl Nbr 3 Stkpl Nbr 5
0014  S.P. Initial Payment 31,500.00 330,750.00 140090-902 0020  S.P. Initial Payment 90,166.00 52,296.28 S-73554
na na
0014  S.P. Adjustment -7,578.66655 -79,576.00 140090-902 0020  S.P. Adjustment 1,046.577 607.01 S-73554
na na
0015  S.P. Adjustment -16,754.6666 -175,924.00 140090-902 0021  S.P. Adjustment 0.383 0.22 S-73554
na na
0016  S.P. Adjustment -3,592.14625 -37,717.54 140090-902 0024  S.P.Adjustment 3.195 1.85 S-73554

na

na
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.76 112" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51458 000

6131.50 EPOXY COATED REINFORCING STEEL

Project 51458 000

Prpsl Line Nbr 0029 Proj Line Nbr Prpsl Line Nbr 0259 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 5 Stkpl Nbr 1
0031  S.P. Adjustment -29,827.871 -17,300.17 S-73554 0013  S.P. Adjustment -23,804.00 -13,032.69 91528775
na na
0032 S.P. Adjustment -36,674.867 -21,271.42 S-73554 Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0259: 0.00 $0.00
0033 S.P. Adjustment -24,713.417 -14,333.77 S-73554 Total for item code 6131.50: 0.00 $0.00
na Item Cd |ltem Desc
Total for stockpile nbr 5: 0.00 $0.00 6210.14 HP 12 INCH X 53 LB STEEL PILING
Total for proposal line nbr 0029: 0.00 $0.00 Project 51458 000
Total for item code 3075.76: 0.00 $0.00 ) o
Prpsl Line Nbr 0134 Proj Line Nbr
\Item Cd Hltem Desc \ - - - -
513150 \EPOXY COATED REINFORCING STEEL ‘ Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Project 51458 000 Stkpl Nor— 1
0004 S.P. Initial Payment 810.00 20,590.20 150429-1
Prpsl Line Nbr 0259 Proj Line Nbr na
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0006 S.P. Closure -810.00 -20,590.20 150429-1
Stkpl Nbr 1 na
0006 S.P. Initial Payment 41,898.00 22,939.16 91528775 Total for stockpile nbr 1: 0.00 $0.00
na Stkpl Nbr 2
0007  S.P. Adjustment -749.00 -410.08 91528775 0004  S.P. Initial Payment 860.00 21.861.20 150427-2
na na
0009  S.P.Adjustment -5,620.00 -3,076.95 91528775 0004  S.P. Initial Payment 840.00 21,352.80 150424-3
na HP pile group 6A
0012 S.P. Adjustment -11,725.00 -6,419.44 91528775 0004  S.P. Initial Payment 720.00 18,302.40 140423-3
na HP pile Group 6H
0004  S.P.Initial Payment 840.00 21,352.80 150422-1

HP group 6F
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6210.14 HP 12 INCH X 53 LB STEEL PILING

Project 51458 000

6210.14 HP 12 INCH X 53 LB STEEL PILING

Project 51458 000

Prpsl Line Nbr 0134 Proj Line Nbr Prpsl Line Nbr 0134 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr

Stkpl Nbr 2 Stkpl Nbr 2
0004  S.P. Initial Payment 830.00 21,098.60 150421-2 0033  S.P.Closure -510.00 -12,964.20 151029-3
HP Group 6C HP group 6E
0004 S.P. Initial Payment 845.00 21,479.90 150421-2 0033 S.P. Closure -910.00 -23,132.20 151030-1
na HP Group 6B
0006  S.P. Closure -860.00 -21,861.20 150427-2 Total for stockpile nbr 2: 0.00 $0.00
na Stkpl Nor 3
0006  S.P.Closure -840.00 -21,352.80 150424-3 0006  S.P.Initial Payment 1,220.00 31,012.40 150429-1
HP pile group 6A na
0006  S.P. Closure -720.00 -18,302.40 140423-3 0008  S.P.Adjustment -762.40 -19,380.21 150429-1
HP pile Group 6H na
0006 S.P. Closure -840.00 -21,352.80 150422-1 0009  S.P.Adjustment .91.70 -2,331.01 150429-1
HP group 6F na
0006  S.P. Closure -830.00 -21,098.60 150421-2 0010  S.P.Closure -365.90 -9,301.18 150429-1
HP Group 6C na
0006  S.P.Closure -845.00 -21,479.90 150421-2 Total for stockpile nbr 3: 0.00 $0.00
na Total for proposal line nbr 0134 0.00 $0.00
0021 S.P. Initial Payment 1,220.00 31,012.40 151030-3 Prpsl Line Nbr 0192 Proj Line Nbr
HP pile group 6 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0021 S.P. Initial Payment 510.00 12,964.20 151029-3
HP group 6E Stkpl Nbr 1
0021 S.P. Initial Payment 910.00 23.132.20 151030-1 0006  S.P.Initial Payment 840.00 21,352.80 150424-3
HP Group 6B na
0021 S.P. Closure 0.00 0.00 151030-1 0033  S.P.Closure -840.00 -21,352.80 150424-3
HP Group 6B na
0033 SP. Closure -1,220.00 -31,012.40 151030-3 Total for stockpile nbr 1: 0.00 $0.00
HP pile group 6 Total for proposal line nbr 0192: 0.00 $0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6210.14 HP 12 INCH X 53 LB STEEL PILING

6210.14 HP 12 INCH X 53 LB STEEL PILING

Project 51458 000 Project 51458 000
Prpsl Line Nbr 0219 Proj Line Nbr Prpsl Line Nbr 0301 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0006  S.P. Initial Payment 510.00 12,964.20 150427-2 0006  S.P. Initial Payment 2,150.00 54,653.00 150420-9
na na
0010  S.P. Closure -510.00 -12,964.20 150427-2 0006  S.P.Adjustment -1,441.20 -36,635.30 150420-9
na na
Total for stockpile nbr 1: 0.00 $0.00 0007  S.P. Adjustment -598.20 -15,206.24 150420-9
Total for proposal line nbr 0219: 0.00 $0.00 na
Prpsl Line Nbr 0261 Proj Line Nbr 0010 S.P. Closure -110.60 -2,811.46 150420-9
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr na
0021 S.P. Initial Payment 600.00 15,252.00 15151029-2
Stkpl Nbr 1
HWYy 19 6D
0006 S.P. Closure 0.00 0.00 1500422-1 _
Total for stockpile nbr 1: 600.00 $15,252.00
na
. Total for proposal line nbr 0301: 600.00 $15,252.00
Total for stockpile nbr 1: 0.00 $0.00
Total for item code 6210.14: 600.00 $15,252.00
Stkpl Nbr 2
0.00 150422-1 \Item Cd Hltem Desc \
0006 S.P. Closure 0.00 . 7011.20 W-BEAM GUARDRAIL
na
0021  S.P. Initial Payment 2,210.00 56,178.20 150422-1 Project 51458 000
Sidney Interchange 6J Prpsl Line Nbr 0304 Proj Line Nbr
0021  S.P. Initial Payment 945.00 24,021.90 15151030-2 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Old Post 6G
Stkpl Nbr 1
P. - . -56,178.20 150422-1 -
0033  S.P. Closure 2,210.00 0024  S.P. Initial Payment 2,675.00 33,919.00 9997G
Sidney Interchange 6J na
S.P. Cl -945.00 -24,021.90 15151030-2 )
0033 osure 0026  S.P.Adjustment -781.72 -9,912.21 9997G
Old Post 6G
na
Total for stockpile nbr 2: 0.00 $0.00 0027  S.P. Adjustment -100.00 -1,268.00 9997G
Total for proposal line nbr 0261: 0.00 $0.00

na
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materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7011.20 NV—BEAM GUARDRAIL 7018.01 \RESET GUARDRAIL
Project 51458 000 Project 51458 000
Prpsl Line Nbr 0304 Proj Line Nbr Prpsl Line Nbr 0306 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0032  S.P. Adjustment -100.00 -1,268.00 9997G 0024  S.P. Adjustment -224.00 -2,728.32 9997G
na na
Total for stockpile nbr 1: 1,693.28 $21,470.79 Total for stockpile nbr 1: 376.00 $4,579.68
Total for proposal line nbr 0304: 1,693.28 $21,470.79 Total for proposal line nbr 0306: 376.00 $4,579.68
Total for item code 7011.20: 1,693.28 $21,470.79 Total for item code 7018.01: 376.00 $4,579.68
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7011.30 \THRIE—BEAM GUARDRAIL 7020.00 \BRIDGE APPROACH SECTIONS
Project 51458 000 Project 51458 000
Prpsl Line Nbr 0305 Proj Line Nbr Prpsl Line Nbr 0307 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0024  S.P. Initial Payment 600.00 10,440.00 9997G 0018  S.P. Initial Payment 33.00 55,308.00 9838G
na na
Total for stockpile nbr 1: 600.00 $10,440.00 0019  S.P. Adjustment -5.00 -8,380.00 9838G
Total for proposal line nbr 0305: 600.00 $10,440.00 na
Total for item code 7011.30: 600.00 $10,440.00 0021  S.P.Adjustment -5.00 -8,380.00 9838G
ltemCd |ltem Desc na
7018.01 = |RESET GUARDRAIL 0024 S.P. Closure -23.00 -38,548.00 9838G
na
Project 51458 000
0025 S.P. Initial Payment 24.00 28,440.00 9997G
Prpsl Line Nbr 0306 Proj Line Nbr na
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0026 S.P. Adjustment -9.00 -10,665.00 9997G
Stkpl Nbr 1 na
0024  S.P. Initial Payment 600.00 7,308.00 9997G 0027  S.P.Adjustment -1.00 -1,185.00 9997G
na na
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7020.00 BRIDGE APPROACH SECTIONS

Project 51458 000

7022.50 | BULLNOSE-12.5'

Project 51458 000

Prpsl Line Nbr 0307 Proj Line Nbr Prpsl Line Nbr 0309 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0032  S.P. Adjustment -1.00 -1,185.00 9997G 0024  S.P. Initial Payment 4.00 14,692.00 9997G
na
Total for stockpile nbr 1: 13.00 $15,405.00 Total for stockpile nbr 1: 4.00 $14,692.00
Total for proposal line nbr 0307: 13.00 $15,405.00 Total for proposal line nbr 0309: 4.00 $14,692.00
Total for item code 7020.00: 13.00 $15,405.00 Total for item code 7022.50: 4.00 $14,692.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7022.00 \END ANCHORAGE ASSEMBLY 7024.25 \GUARDRAIL END TREATMENT, TYPE |
Project 51458 000 Project 51458 000
Prpsl Line Nbr 0308 Proj Line Nbr Prpsl Line Nbr 0310 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0024  S.P. Initial Payment 1.00 487.00 9997G 0018  S.P. Initial Payment 4.00 6,256.00 9838G
na na
Total for stockpile nbr 1: 1.00 $487.00 0019  S.P. Adjustment -4.00 -6,256.00 9838G
Total for proposal line nbr 0308: 1.00 $487.00 na
Total for item code 7022.00: 1.00 $487.00 0024  S.P.Initial Payment 24.00 28,440.00 9997G
na
0025  S.P.Initial Payment 22.00 36,872.00 9997G
na
0025 S.P. Closure -24.00 -28,440.00 9997G
na
0026  S.P. Adjustment -9.00 -15,084.00 9997G
na
0027 S.P. Adjustment -1.00 -1,676.00 9997G

na
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7024.25 GUARDRAIL END TREATMENT, TYPE |

Project 51458 000

8029.25 FOUNDATION COURSE

Project 51458 000

Prpsl Line Nbr 0310 Proj Line Nbr Prpsl Line Nbr 0050 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0032  S.P. Adjustment -1.00 -1,676.00 9997G 0011  S.P. Adjustment -3,088.49391 -710.35 140090-001
na na
Total for stockpile nbr 1: 11.00 $18,436.00 0013  S.P.Adjustment -3,353.6811 -771.35 140090-001
Total for proposal line nbr 0310: 11.00 $18,436.00 na
Total for item code 7024.25: 11.00 $18,436.00 0014  S.P.Adjustment -3,609.61061 -830.21 140090-001
ltemCd |ltem Desc na
7024.27 \GUARDRAIL END TREATMENT, TYPE Il 0015 S.P. Adjustment -8,655.40273 -1,990.74 140090-001
Project 51458 000 na
0016 S.P. Adjustment -6,666.39868 -1,5633.27 140090-001
Prpsl Line Nbr 0311 Proj Line Nbr na
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0017 S.P. Adjustment -1,950.58621 _448.63 140090-001
Stkpl Nbr 1 na
0024  S.P. Initial Payment 4.00 6,256.00 9838G 0018  S.P. Adjustment -1,322.5818 -304.19 140090-001
na na
Total for stockpile nbr 1: 4.00 $6,256.00 0019 S.P. Closure -15,707.24496 -3,612.68 140090-001
Total for proposal line nbr 0311: 4.00 $6,256.00 na
Total for item code 7024.27: 4.00 $6,256.00 0020 S.P.Initial Payment 37,354.00 8,591.42 5-1345940
\Item Cd Hltem Desc \ na
8029.25 | FOUNDATION COURSE 0020  S.P. Adjustment 3,390.474 779.81 $-1345940
Project 51458 000 na
0021  S.P. Adjustment -78.037 -17.95 S$-1345940
Prpsl Line Nbr 0050 Proj Line Nbr na
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0031 S.P. Adjustment -29,827.871 -6,860.41 S-1345940
Stkpl Nbr 1 na
0009 S.P. Initial Payment 44,354.00 10,201.42 140090-001

na



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY

Date: 09.07.2016
Page: 36 of 36

Est Number: 0038 Pay Period End Date: 08.31.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

8029.25 [FOUNDATION COURSE

Project 51458 000

Prpsl Line Nbr 0050 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0032 S.P. Adjustment -10,838.566 -2,492.87 S-1345940
na
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0050: 0.00 $0.00
Total for item code 8029.25: 0.00 $0.00

Total remaining for contract:

$107,018.47



